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SUBJECT: Weekly Status Meeting 

1) Roundtable Review/Milestone Extension 

Dave Ericson presented a proposed schedule for a 36 day extended IM/IRA-EA decision document 
review period. The schedule addresses when the final review comments are due for the specific Parts 
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of the document. Dave indicated that the particular sections addressing the removal of Building 788 
would be presented for review on April 5, 1994. 

Dave specified that the milestones which would be impacted by the schedule extension included: 

The apnl 14, 1994 first IAG submittal of the IM/IRA-EA decision document 
The June second IAG submittal of the IM/IRA-EA decision document 
The submittal of the responsiveness summary 
The final submittal of the IM/IRA-EA decision document 

Harlen specified that at this time it was not appropriate to extend the design and construction 
components of the schedule. 

Steve Howard indicated that DOE was currently drafting a letter requesting a 36 day extension for 
the above mentioned IAG milestones. Harlen Ainscough indicated that CDH might prefer a few 
additional days. CDH, EPA, and DOE agreed to discuss the number of required days in a separate 
meeting. 

Dave Ericson stated that EG&G was forced to work towards the existing schedule until the letter is 
received that approves the schedule extension. 

2. Proposed Path Forward for Project Re-evaluation 

In response to EPA’s request to re-evaluate the selected alternative in light of the fact that it may be 
overly conservative, EG&G, ES, and ERM/GM have put together a re-evaluation program. 

The program has 4 major areas of expanded activities designed to determine an appropriate path 
forward. 

a) Field investigations to determine the leachability potential from soils and liners 

b) Evaluate up-gradient and down-gradient ground water quality data to determine the 
potential for existing ground water contamination. 

c) re-assess the leaching modeling as presented in Part IV. 

d) Determine PRGs/COCs for ground water protection. 
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Completion of these activities would lead to the selection of an alternative for incorporation into the 
IM/IRA decision' document. 

Harlen indicated that CDH was mostly concerned with the potential leachability from the lines to 
establish the applicability of the lo00 year siting criteria,. Phil Nixon responded that a soil 
leachability assessment was also important to determine the need for a subsurface drain. 

Harlen Ainscough specified that he wanted a rough calculation performed to predict whether the liners 
would fail a TCLP test. ES will take the lead on identifying and performing a calculation. 

It was discussed that the constituents of concern for protection of ground water might be different 
from the constituents of concern identified for the upward exposure pathways (inhalation, ingestion, 
and dermal contact). Therefore, it was agreed that other constituents would need to be evaluated to 
see if soil concentrations could impact ground water quality. Process knowledge, historical ground 
water monitoring data, and the potential constituents of concern may be considered for the 
development of preliminary remediation goals. 

Lome Everett indicated that field leachability studies should provide useful results for enhancing the 
vadose zone model for metal constituents. However, he specified that the leaching studies for 
radionuclides are more difficult to conduct and that the results might be less reliable. 

Arturo Duran indicated that colloid transport of contaminants in ground water has been suspected at 
the RFP. ES will investigate the potential for colloid transport of contaminants through OU2 
sources. 

ES will propose a plan to 'determine PRGdCOCs for the protection of ground water. 

Harlen Ainscough specified that the Colorado ground water protection standards would be used to 
establish PRGs wherever possible and risk-based PRGs should be calculated for constituents that do 
not have a ground water protection standard. Elizabeth Potter at the CDH is a contact person to 
discuss the ground water PRGs. 

The logic diagram will be modified to address comments and provide additional detail. 

3) Comments on Part V of the IM/IRA-EA decision document 

ERM/G&M were given comments on the Post Closure Monitoring and Assessment ,Program. 
Comments were provided by Steve Paris at EG&G and ES. 
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The significant comments are highlighted below: 

A QA/QC plan will be developed specifically for the installation of he monitoring devices 
(This may be detailed during title design) 

The abandonment of the monitoring devices would be re-evaluated with an emphasis on 
closure in-place to minimize impacts, on the engineered cover. 

It was agreed that only the conceptual design information. would be provid 
/p&/j 
Y // -PhilifNkon, -Project Manager 
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AGENDA 

o PROPOSED DELETION OF PHASE II RFURI WORK PLAN 
FROM l[M/IRA DECISION DOCUMENT 

o 

o 

REVIEW PART VI PHASE U RWRI WORK PLAN COMMENTS 

ROUNDTABLE REVIEW SCHEDULE STATUS (COMMENTS 
WILL NOT BE ACCEPTED AFTER COB TODAY) 
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